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Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.

Pay Period End Date:  12.17.2015

Contract ID: 5260
Est Number: 0012

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 04.22.2016

Page: 1of6

Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.

Pay Period End Date:

12.17.2015

Contract Location:
BAYARD NORTH

Contractor:

WESTERN ENGINEERING COMPANY, INC.

1149 HIGHWAY 44
PO BOX 350

HARLAN [A 51537-0350

Phone:
(712)755-5191

Escrow Agent:

Surety Co:

Estimate Type:

Date Let:

Date Awarded:

Date Contract Executed:
Date Notice for Work to
Begin:

Date Work Actually Began:
Date Project Completion:

HARTFORD FIRE INSURANCE COMPANY

Counties
MORRILL
Project Fed State Highway Begin End Description
Number Project Number Number Ref Ref
Post Post
51260 000 NH-26-1(156) 026 45.93 41.73  BITUMINOUS

FINL

10.09.2014
10.16.2014
11.17.2014

06.15.2015
06.15.2015
12.09.2015

Current Contract Amt
$3,784,835.19

Original Contract Amt
$3,765,273.52

% Dollar Comp

96%
% Time Comp

99%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Frickey, Russ

Total for Adjustments

Payment

01.07.2016

Construction Engineer

Watkins, Dave
Controller

Wourster, Susan

02.25.2016

04.21.2016

Total to Date

Prev to Date This Estimate

$3,629,503.97  $3,629,503.97 $.00
$.00 $.00 $.00
$3,629,503.97  $3,629,503.97 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$3,629,503.97  $3,629,503.97 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$3,629,503.97  $3,629,503.97 $.00

District Engineer

Parks, Thomas (Drew) 02.03.2016
Materials Engineer

Hall, David 02.25.2016
Controller

Wurster, Susan 04.21.2016
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Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.

Est Number: 0012 Pay Period End Date: 12.17.2015 Est Number: 0012 Pay Period End Date:  12.17.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 9 BITUMINOUS 0009 0009 0005.10 105.00 139.000 14,595.00
0001 0001 0001.08 0.50 14,000.000 7,000.00 TRAFFIC CONTROL MANAGEMENT DAY 139.000 14,595.00
BARRICADE, TYPE II BDAY 14,000.000 7,000.00 0.000 0.00
2,891.000 1,445.50 0.000 0.00
0.000 0.00 0010 0010 0030.90 80,000.00 1.000 80,000.00
0002 0002 0001.10 2.00 695.000 1,390.00 MOBILIZATION LS 1.000 80,000.00
BARRICADE, TYPE Il BDAY 695.000 1,390.00 1.000 80,000.00
1,127.000 2,254.00 0.000 0.00
0.000 0.00 o011 0011 1020.02 18.00 32.000 576.00
0003 0003 0001.75 2.60 1,120.000 2,912.00 DELINEATOR, TYPE Il EACH 32.000 576.00
TEMPORARY SIGN DAY EACH 1,120.000 2,912.00 0.000 0.00
278.000 722.80 0.000 0.00
0.000 0.00 0012 0012 1020.03 18.00 11.000 198.00
0004 0004 0001.90 0.70 10,091.000 7,063.70 DELINEATOR, TYPE Il EACH 11.000 198.00
SIGN DAY EACH 10,091.000 7,063.70 0.000 0.00
8,042.000 5,629.40 0.000 0.00
0.000 0.00 0013 0013 1020.20 36.00 8.000 288.00
0005 0005 0002.55 6.20 444.000 2,752.80  INSTALL CHEVRONS EACH 8.000 288.00
OVERLAY BROKEN LINES STA 444.000 2,752.80 0.000 0.00
570.260 3,535.61 0.000 0.00
0.000 0.00 0014 0014 1021.10 8.00 55.000 440.00
0006 0006 0002.60 6.70 736.000 4,931.20 REMOVE DELINEATOR UNITS EACH 55.000 440.00
OVERLAY SOLID LINES STA 736.000 4,931.20 0.000 0.00
1,114.690 7,468.42 0.000 0.00
0.000 0.00 0015 0015 1107.00 5.00 170.000 850.00
0007 0007 0003.10 325.00 160.000 52,000.00 REMOVE WALK sy 170.000 850.00
FLAGGING DAY 160.000 52,000.00 231.000 1,155.00
179.500 58,337.50 0.000 0.00
0.000 0.00 0016 0016 1136.07 11.00 15.000 165.00
0008 0008 0003.20 475.00 70.000 33,250.00 REMOVE LF 15.000 165.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 70.000 33.250.00  5bE HANDRAIL 15.000 165.00
75.000 35,625.00 0.000 0.00
0.000 0.00 0017 0017 3010.42 87.00 258.000 22,446.00
CONCRETE CURB REPAIR LF 258.000 22,446.00
432.000 37,584.00
0.000 0.00
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Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.

Est Number: 0012 Pay Period End Date: 12.17.2015 Est Number: 0012 Pay Period End Date:  12.17.2015
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 3016.21 132.00 159.000 20,988.00 0027 0027 7488.06 5.60 6,400.000 35,840.00
CONCRETE CLASS 47B-3000 SIDEWALKS sy 159.000 20,988.00 5" WHITE WET REFLECTIVE THERMOPLASTIC, LF 6,400.000 35,840.00
216.000 28,512.00 GROOVED 6,541.000 36,629.60
0.000 0.00 0.000 0.00
0019 0019 3016.39 41.00 194.000 7,954.00 0028 0028 7488.07 5.60  18,000.000 100,800.00
DETECTABLE WARNING PANEL SF 194.000 7,954.00 5" YELLOW WET REFLECTIVE LF 18,000.000 100,800.00
200.000 8,200.00 THERMOPLASTIC, GROOVED 17,090.000 95,704.00
0.000 0.00 0.000 0.00
0020 0020 3039.11 975.00 10.400 10,140.00 0029 0029 7516.42 23.00 700.000 16,100.00
CONCRETE PAVEMENT REPAIR, TYPE A, FULL cy 10.400 10,140.00 12" YELLOW WET REFLECTIVE LF 700.000 16,100.00
DEPTH 17633 1719218 THERMOPLASTIC PAVEMENT MARKING, 1,018.000 23.414.00

GROOVED

0.000 0.00 0.000 0.00
0021 0021 3039.12 585.00 2,132.360  1,247,430.60 0030 0030 7520.00 650.00 18.000 11,700.00
CONCRETE PAVEMENT REPAIR, TYPE B, FULL cy 2,132.360  1,247,430.60 ARROW, PREFORMED PAVEMENT MARKING EACH 18.000 11,700.00
DEPTH 2,389.067  1,397,604.21 22.000 14,300.00
0.000 0.00 0.000 0.00
0022 0022 3039.13 580.00 348.840 202,327.20 0031 0031 7521.24 40.00 60.000 2,400.00
CONCRETE PAVEMENT REPAIR, TYPE C, FULL cy 348.840 202,327.20 24" WHITE PREFORMED PAVEMENT MARKING LF 60.000 2,400.00
DEPTH 372.015 215,768.70 54.000 2,160.00
0.000 0.00 0.000 0.00
0023 0023 3039.14 2,300.00 7.670 17,641.00 0032 0061 8022.15 1.45 3,000.000 4,350.00
CONCRETE PAVEMENT REPAIR, TYPE A, cy 7.670 17,641.00 HYDRATED LIME/WARM MIX ASPHALT FOR EACH 3,000.000 4,350.00
PARTIAL DEPTH 6.667 1533410 STATE MAINTENANCE PATCHING 0.000 0.00
0.000 0.00 0.000 0.00
0024 0024 3221.13 575.00 278.970 160,407.75 0033 0032 8022.20 145  13,050.000 18,922.50
CONCRETE PAVEMENT, CLASS PR-3500 cy 278.970 160,407.75 HYDRATED LIME/WARM MIX ASPHALT EACH 13,050.000 18,922.50
JOINT REPAIR 300.980 173,063.50 12,693.200 18,405.14
0.000 0.00 0.000 0.00
0025 0025 4003.01 3.60 1,420.000 5,112.00 0034 0033 8028.01 210.00 60.310 12,665.10
CAST IRON FRAME AND FLANGE LB 1,420.000 5112.00 FOUNDATION COURSE REPLACEMENT cy 60.310 12,665.10
1,420.000 5,112.00 0.000 0.00
0.000 0.00 0.000 0.00
0026 0026 4015.00 660.00 13.000 8,580.00 0035 0062 9002.06 35.00 3,000.000 105,000.00
ADJUST MANHOLE TO GRADE EACH 13.000 8,580.00 ASPHALTIC CONCRETE FOR ST MAINT TON 3,000.000 105,000.00
2 000 462000 PATCHING, TYPE SPR (FINE) 0.000 0.00
0.000 0.00 0.000 0.00
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Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.

Est Number: 0012 Pay Period End Date: 12.17.2015 Est Number: 0012 Pay Period End Date:  12.17.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0036 0034 9005.23 26.00 4,100.000 106,600.00 0045 0042 9110.02 80.00 50.000 4,000.00
ASPHALTIC CONCRETE, TYPE SPS TON 4,100.000 106,600.00 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 4,000.00
3,069.070 79,795.82 OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0037 0035 9005.76 38.00 12,650.000 480,700.00 0046 0043 9110.03 65.00 50.000 3,250.00
ASPHALTIC CONCRETE, TYPE SPR (FINE) TON 12,650.000 480,700.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 3,250.00
12,693.200 482,341.60 0.000 0.00
0.000 0.00 0.000 0.00
0038 0036 9009.00 6.00 1,483.000 8,898.00 0047 0044 9110.07 50.00 50.000 2,500.00
PLACEMENT OF ASPHALTIC CONCRETE FOR SY 1,483.000 8,898.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 2,500.00
DRIVEWAYS AND INTERSECTIONS 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0039 0037 9010.55 51.00 400.000 20,400.00 0048 0045 9110.27 150.00 10.000 1,500.00
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 400.000 20,400.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 1,500.00
SPR (FINE) 0.000 0.00 EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0040 0063 9020.95 780.00 102.000 79,560.00 0049 0046 9179.23 475.00 211.501 100,462.98
PERFORMANCE GRADED BINDER (64-34) FOR TON 102.000 79,560.00 COLD MILLING, CLASS 3 STA 211.501 100,462.98
STATE MAINTENANCE PATCHING 0.000 0.00 211.501 100,462.98
0.000 0.00 0.000 0.00
0041 0038 9021.12 700.00 131.200 91,840.00 0050 0047 9179.43 110.00 418.779 46,065.69
PERFORMANCE GRADED BINDER (52-34) TON 131.200 91,840.00 COLD MILLING, CLASS 3 STA 418.779 46,065.69
85.813 60,069.10 TYPE A 407.869 44,865.59
0.000 0.00 0.000 0.00
0042 0039 9021.13 780.00 443.700 346,086.00 0051 0048 9179.80 3,500.00 16.000 56,000.00
PERFORMANCE GRADED BINDER (64-34) TON 443.700 346,086.00 MILLING CONCRETE FOR INLAYS EACH 16.000 56,000.00
490.925 382,921.50 1.000 3,500.00
0.000 0.00 0.000 0.00
0043 0040 9053.00 2.20 17,260.000 37,972.00 0052 0049 9185.76 18.00 359.200 6,465.60
TACK COAT GAL 17,260.000 37,972.00 RUMBLE STRIPS, ASPHALT STA 359.200 6,465.60
18,800.000 41,360.00 349.400 6,289.20
0.000 0.00 0.000 0.00
0044 0041 9110.01 80.00 50.000 4,000.00 0053 0050 9186.02 1.75 9,044.000 15,827.00
RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 4,000.00 CONCRETE SURFACE MILLING Sy 9,044.000 15,827.00
0.000 0.00 9,044.000 15,827.00

(ZERO - 1"

0.000 0.00 0.000 0.00
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Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.

Est Number: 0012 Pay Period End Date: 12.17.2015 Est Number: 0012 Pay Period End Date:  12.17.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0054 0051 9206.29 2.85 19,844.000 56,555.40 0063 0059 W600.03 500.00 5.000 2,500.00
NON-WOVEN PAVEMENT OVERLAY FABRIC SY 19,844.000 56,555.40 ADJUST VALVE BOX TO GRADE EACH 5.000 2,500.00
19,844.000 56,555.40 14.000 7,000.00
0.000 0.00 0.000 0.00
0055 0064 9300.37 1.00 5,100.000 5,100.00 0064 0060 W750.12 5,000.00 1.000 5,000.00
RAP INCENTIVE PAYMENT FOR STATE EACH 5,100.000 5,100.00 RELOCATE FIRE HYDRANT EACH 1.000 5,000.00
MAINTENANCE PATCHING 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0056 0052 9300.38 1.00 29,155.000 29,155.00 4000 4000 0020.00 2.00 0.000 0.00
RAP INCENTIVE PAYMENT EACH 29,155.000 29,155.00 TRAINING HOUR 1,000.000 2,000.00
27,535.450 27,535.45 Contractro Specific OJT 951.000 1,902.00
0.000 0.00 0.000 0.00
0057 0053 9300.52 5,000.00 1.000 5,000.00 4001 4001 9300.56 0.9919 0.000 0.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 5,000.00 SUPERPAVE QUALITY INCENTIVE TON 12,693.200 12,590.39
IID
1.000 5,000.00 SPR(Fine) 12,693.200 12,590.39
0.000 0.00 0.000 0.00
0058 0054 L001.02 900.00 4.000 3,600.00 4002 4002 9300.60 0.72 0.000 0.00
SEEDING, TYPE B ACRE 4.000 3,600.00 SMOOTHNESS INCENTIVE-ASPHALTIC TON 4,063.770 2,925.91
0.000 0.00 CONCRETE 4,063.770 2,925.91
0.000 0.00 SPR (Fine) 1 1/2" 0.000 0.00
0059 0055 L010.00 105.00 4.000 420.00 4005 4005 9300.64 14.76 0.000 0.00
SODDING SY 4.000 420.00 SMOOTHNESS INCENTIVE-ASPHALT CEMENT TON 138.575 2,045.37
15.000 1,575.00 SPR (Fine) 138.575 2,045.37
0.000 0.00 0.000 0.00
0060 0056 L022.90 9.00 300.000 2,700.00 GROUP 9 BITUMINOUS Contracted 3,765,273.52
TEMPORARY SILT FENCE LF 300.000 2,700.00 Current 3784.835.18
0.000 0.00 In place 3,629,503.97
0.000 0.00 This Estimate 0.00
0061 0057 L032.80 3,150.00 6.000 18,900.00 Totals for contract Contracted 3,765,273.52
HYDROMULCH TON 6.000 18,900.00 Current 3,784,835.18
0.000 0.00 In place 3,629,503.97
0.000 0.00 This Estimate 0.00
0062 0058 L860.50 5,000.00 1.000 5,000.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 5,000.00
CONTRACTOR COMPLIANCE 1.000 5,000.00
0.000 0.00







